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Ms. Margaret Gielniewski November 13, 2014
USEPA Region 5 — SR-6J (1530)
77 W. Jackson Boulevard

Chicago, lllinois 60604-3590

-

RE:  October 2014 Monthly Progress Report
Manitowoc Former MGP, Manitowoc, Wisconsin
Wisconsin Public Service Corporation

CERCLA Docket No. V-W-06-C-847

Site Spill ID - BSBW

CERCLIS ID - WIN000509949
Dear Ms. Gielniewski:
On behalf of Integrys Business Support, LLC (IBS), Natural Resource Technology, Inc. (NRT) is providing this
Monthly Progress Report for Wisconsin Public Service Corporation’s (WPSC) Manitowoc Former Manufactured
Gas Plant (MGP) Site.
1) Progress Made During the Past Month

®  Submitted RI Report Revision 1 on October 23, 2014.
®  Continued progress on the alternative array.
2) Analytical and Other Testing Results Received

= None.
3) Projected Work Next Month

IBS Actions

®m  Prepare for fall semi-annual groundwater sampling event in November 2014.
USEPA Actions

B Provide IBS with Dave Mount’s calculations of an alternative risk threshold for site sediments.
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4) Anticipated Schedule
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A schedule for site-specific work activities was provided in the SSWP with general milestone dates below.

Comments

& Deliverable or Milestone Target Date ~Actual Date
SSWP Revision 0 Original date of March 5, 2007, revised to June 5, 2007
May 15, 2007. Second revised due date of
June 5, 2007.
Respond to USEPA Completion Report | July 2007 July 25, 2007

Obtain SSWP Revision 0 Comments
from USEPA

February 11, 2008

Respond to USEPA Comments and March 27, 2008, revised to April 10, 2008 April 10, 2008
submit SSWP Revision 1

USEPA Initially Approved Work Plan June 2008 Week of June 9,
Iltems - bathymetric survey 2008

Obtain SSWP Revision 1 Comments - September 29,
from USEPA 2008

Sediment

Step | Sediment Sampling, sediment
poling, surface water sampling

Week of November 3, 2008

Nov. 3-7 and Nov.
13, 2008

Receive all Step | analytical and toxicity
testing data

End of December 2008/Beginning of January
2009

January 2009

Step | Data Validation Completion End of February 2009 February 28, 2009
Step | Data Interpretation/Memo August 2009 August 19, 2009
Step Il RI Activities Pre-Scoping - November 3, 2009
Meeting

Step Il Sediment Work Plan to USEPA | January 2010 December 23, 2009

Obtain Step Il Sediment Sampling
Comments from USEPA

December 3, 2010

Respond to USEPA Comments on Step
Il Sediment Sampling Work Plan

January 18, 2011

January 18, 2011

Conference call with USEPA on critical
issues

September 28,
2011

Received Conditional Approval of the
Step Il Sediment Work Plan from
USEPA

October 25, 2011

Submit Step Il Sediment Work Plan
(Revision 1)

January 31, 2012

January 31, 2012

Obtain Step |l Sediment Sampling Plan
(Rev 1) Comments from USEPA

February 24, 2012
(draft)

March 14, 2012
(formal letter)

Respond to USEPA Comments on Step | April 30, 2012 April 30, 2012

Il Sediment Sampling Work Plan (Rev

1) and Prepare Work Plan (Rev 2)

Received Approval from USEPA of Step June 6, 2012

Il Sediment Work Plan (Rev 2)

Perform Step Il Sediment Sampling August 20, 2012 August 20 to Sept.
13, 2012
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Deliverable or Milestone

Target Date

~_Actual Date

Submit Step Il Risk Assessment
Technical Memorandum

"March 11, 2014

Meeting to discuss Sediment Rl Rev 0
comments

September 8, 2014

September 8, 2014

Data Validation Completion

Deliverable or Milestone Target Date Actual Date
Upland RI
Upland RI field work Scheduled for September 14 through 25, 2009 | September 14

through 23, 2009

First Quarterly Round of Groundwater | October 2009 October 26 & 27,
Monitoring 2009
RI Upland Soil Data Validation January 2010 January 4, 2010
Completion
RI Upland Groundwater (1¥ round) February 2010 January 21, 2010

Second Quarterly Round of January 26 & 27, 2010 January 26 & 27,
Groundwater Monitoring 2010

Third Quarterly Round of Groundwater | April 2010 April 27 & 28, 2010
Monitoring

RI Upland Groundwater (2nd round) May 2010 May 26, 2010
Data Validation Completion

Submit Technical Memorandum for July 2010 Submitted on July
Supplemental Rl Activities to USEPA 16, 2010

Fourth Quarterly Round of Late July 2010 July 26 & 27, 2010
Groundwater Monitoring

Post-RI Semi-Annual Groundwater November 2010 November 2 & 3,
Monitoring 2010

Respond to comments on Technical
Memorandum No. 3 for supplemental
RI activities

January 28, 2011

January 28, 2011

Groundwater Monitoring

Post-RI Semi-Annual Groundwater May 2011 May 17 & 18, 2011
Monitoring

Conference call with USEPA on critical September 28,
issues for Supplemental RI 2011

Perform Post-Rl Semi-Annual November 2011 November 1 & 2,

2011

Received Conditional Approval of the
Technical Memorandum No. 3

November 10, 2011

Submit Technical Memorandum No. 3
(Revision 1) for supplemental Rl

January 31, 2012

January 30, 2012

Obtain Technical Memorandum No.3
(Rev 1) Comments from USEPA

February 24, 2012
(draft)

March 14, 2012
(formal letter)

(Rev 2) Comments from USEPA

Respond to comments on Technical April 30, 2012 April 30, 2012
Memorandum No. 3 (Rev 1) for

supplemental Rl activities and Prepare

Tech Memo No. 3 (Rev 2)

Obtain Technical Memorandum No. 3 June 6, 2012
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Upland RI
Received USEPA approval of July 12, 2012

Technical Memorandum No. 3 (Rev 2)

Post-RI Groundwater Monitoring

August 2012, November 2012, February 2013,

May 2013

Aug 8, 2012; Nov
14, 2012; Feb 27,
2013, May 30 2013

Perform Supplemental RI Activities

July 2012, pending USEPA approval of Tech
Memo No. 3 (Rev 2)

July 30" to August
2" 2012

in Technical Memorandum No. 4

Submit Technical Memorandum No. 4 | December 2012 December 5, 2012
Supplemental Activities - VI

Receive USEPA comments on December 2012 December 27, 2012
Technical Memorandum No. 4

Respond to comments and issue January 2013 January 14, 2013
Technical Memorandum No. 4 (Rev1)

Receive approval of Technical January 2013 January 22, 2013
Memorandum No. 4 (Revision 1)

Complete supplemental VI presented June 2013 Indoor air - June 1,

2013, soil vapor
June 15th

Complete RI pre-scoping meeting

Mid-October 2013

November 13, 2013

Resume Semi-annual Groundwater
Monitoring

November 2013, May 2014, November 2014

Nov 13, 2013

Receive USEPA comments on upland
pre-scoping meeting

November 27, 2013

November 27, 2013

Issue response to comments on
upland pre-scoping meeting

December 2013

January 13, 2014

Conference call with USEPA and
WDNR to discuss further VI sampling
at the Winter Building

January 30, 2014

January 30, 2014

Receive USEPA response to IBS
response to comments

February 7, 2014

February 21, 2014

Complete Indoor Air and Soil Gas
Sampling on Winter Property

March 3, 2014

March 3, 2014

Complete RI report revision 0

May 23, 2014

May 23, 2014

Complete supplemental upland soil
boring and soil vapor probe installation

June 23, 2014

June 23, 2014

Receive USEPA comments on Rl
Report revision 0

July 28, 2014

July 14, 2014

Collect soil gas samples from
supplemental vapor probes

August, 2014

August 4, 2014

Meeting to discuss upland RI
comments

August 25, 2014

August 25, 2014

Complete RI Report Revision 1

October 23, 2014

October 23, 2014

Submit addenda with supplemental RI
soil and vapor data

Addenda not required, all supplemental data
was reported in Rl Report Rev 1.
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5) Problems or Potential Problems Encountered
= None.

6) Actual or Planned Resolution of Problems or Potential Problems
= None.

If you have any questions regarding the content of this progress report, please contact Mr. Naren Prasad of IBS at
312.240.4569.

Sincerely,
NATURAL RESOURCE TECHNOLOGY, INC.

e

Brian G. Hennings, PG
Hydrogeologist/Project Manager

ennifer M. Hagen, PE
Senior Engineer

ce; Mr. Kevin McKnight, WDNR (via US Mail and email)
Mr. Naren Prasad, IBS (via email)
Ms. Catherine Schripsema, CH2M Hill (via email)
Ms. Kristen Knoepfle, CH2M Hill (via email)

encl: None
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